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ESTIMATE RUN 12/21/2020

ESTIMATE SUMMARY 08:52:56

CONTID: C23254         ESTIMATE NO: 0005 PROG 2005

PCN: 23254-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 EMERGENCY REPAIR PERCENT TIME:

PROJECT NO: NHPP0361-126                  

US 36 EMERGENCY REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,517,995.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,287,083.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 61,306.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

61,306.25

$

$

$

$

19,184.29

4,498,811.23

4,517,995.52

0.00

4,517,995.52

-3,000.00

0.00

4,514,995.52

0.00

AMOUNT DUE 4,514,995.52 61,306.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,306.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

281.0 TIME ALLOW: 4/30/2020 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/2019

07/18/2019

04/30/2020

04/30/2020

12/21/2020

08/06/2019

08/07/2019

07/25/2019

07/25/2019
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PCN: 23254-BID    ESTIMATE RUN 12/21/2020

PROJECT: NHPP0361-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,094.041.000

0.00

1.000

L S 

7,094.04000

0010 Removal of Structure (Special) 1.000

0.000

202-00003  
 

28,354.661.000

0.00

1.000

L S 

28,354.66000

0015 Removal of Slope and Ditch Paving 344.000

0.000

202-00026  
 

19,367.20344.000

0.00

344.000

SY  

56.30000

0020 Removal of Electrical Conduit 733.000

0.000

202-00040  
 

3,247.19733.000

0.00

733.000

LF  

4.43000

0025 Removal of Wall 1.000

0.000

202-00165  
 

156,783.561.000

0.00

1.000

L S 

156,783.56000

0030 Removal of Sidewalk 139.000

0.000

202-00200  
 

2,374.12139.000

0.00

139.000

SY  

17.08000

0035 Removal of Concrete Pavement 5,893.000

0.000

202-00210  
 

128,349.545,893.000

0.00

5,893.000

SY  

21.78000

0040 Removal of Fence 738.000

0.000

202-01000  
 

3,372.66738.000

0.00

738.000

LF  

4.57000

0045 Removal of Guardrail Type 7 768.000

0.000

202-01170  
 

16,366.08768.000

0.00

768.000

LF  

21.31000

0050 Sawing Concrete (10 Inch) 1,687.500

0.000

202-05010  
 

9,601.881,687.500

0.00

1,687.500

LF  

5.69000

0055 Sawing Concrete (Special) 198.000

0.000

202-05019  
 

4,554.00198.000

0.00

198.000

LF  

23.00000



CONTID: C23254         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23254-BID    ESTIMATE RUN 12/21/2020

PROJECT: NHPP0361-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Expanded Polystyrene Fill (Furnish Only) 24,221.000

0.000

203-00840  
 

2,269,023.2824,221.000

0.00

24,221.000

CY  

93.68000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

201.25000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

189.75000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

126.50000

0080 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

155.25000

0085 Potholing 34.750

0.000

203-01597  
 

9,990.6334.750

0.00

34.750

HOUR

287.50000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

58.00000

0095 Structure Excavation 31,983.000

0.000

206-00000  
 

466,631.9731,983.000

0.00

31,983.000

CY  

14.59000

0100 Erosion Log Type 1 (12 Inch) 259.000

0.000

208-00002  
 

2,110.85259.000

0.00

259.000

LF  

8.15000

0105 Erosion Log Type 1 (20 Inch) 683.000

0.000

208-00013  
 

7,246.63683.000

0.00

683.000

LF  

10.61000

0110 Silt Fence 2,043.000

0.000

208-00020  
 

3,534.392,043.000

0.00

2,043.000

LF  

1.73000
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PCN: 23254-BID    ESTIMATE RUN 12/21/2020

PROJECT: NHPP0361-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 328.000

0.000

208-00035  
 

3,266.88328.000

0.00

328.000

LF  

9.96000

0120 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

9,504.551.000

0.00

1.000

EACH

9,504.55000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

62.74000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

126.55000

0135 Sweeping (Sediment Removal) 4.500

0.000

208-00106  
 

808.614.500

0.00

4.500

HOUR

179.69000

0140 Erosion Control Management 30.000

0.000

208-00207  
 

17,958.3030.000

0.00

30.000

DAY 

598.61000

0145 Prairie Dog Management 1.000

0.000

240-00100  
 

5,704.001.000

0.00

1.000

L S 

5,704.00000

0150 Bridge Expansion Device (Special) (Furnish Only) 140.750

0.000

518-01050  
 

20,814.11140.750

0.00

140.750

LF  

147.88000

0155 Reinforcing Steel 631,270.000

0.000

602-00000  
 

505,016.00631,270.000

0.00

631,270.000

LB  

0.80000

0160 Fence (Plastic) 2,007.000

0.000

607-11525  
 

6,362.192,007.000

0.00

2,007.000

LF  

3.17000

0165 Construction Surveying (Hourly) 28.750

0.000

625-00001  
 

5,785.9428.750

0.00

28.750

HOUR

201.25000
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PCN: 23254-BID    ESTIMATE RUN 12/21/2020

PROJECT: NHPP0361-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization (Non-Autopay) 1.000

0.000

626-00000  
 

273,394.401.000

0.00

1.000

L S 

273,394.40000

0175 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

80,500.001.000

0.00

1.000

L S 

80,500.00000

0180 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

28.75000

0185 Traffic Control Inspection 22.000

0.000

630-00007  
 

4,048.0022.000

0.00

22.000

DAY 

184.00000

0190 Traffic Control Management (Special) 0.000

0.000

630-00017  
 

0.000.000

0.00

0.000

DAY 

1,150.00000

0195 Glare Screen (Temporary) 2,652.000

0.000

630-80378  
 

32,407.442,652.000

0.00

2,652.000

LF  

12.22000

0200 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1,848.511.000

0.00

1.000

EACH

1,848.51000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0209 Added Item (Dollar)/ Blanco Extra Work 6,602.000

0.000

900-00006  
 

6,602.006,602.000

0.00

6,602.000

DOL 

1.00000

0210 F/A Roadway and Bridge Stabilization 20,850.000

0.000

700-70034  
 

20,850.0020,850.000

0.00

20,850.000

F A 

1.00000

0214 Added Item (Dollar)/ Storm Sewer Camera Investigation 1,094.000

0.000

900-00006  
 

1,094.001,094.000

0.00

1,094.000

DOL 

1.00000
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PCN: 23254-BID    ESTIMATE RUN 12/21/2020

PROJECT: NHPP0361-126                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Block Acceleration 148,460.700

0.000

700-70035  
 

148,460.70148,460.700

0.00

148,460.700

F A 

1.00000

0216 Fiber Optic Cable (S Mode) (144 S) 17,214.000

0.000

614-87498  
 

114,817.3817,214.000

0.00

17,214.000

LF  

6.67000

0217 Added Item (Foot)/ Fiber Optic Cable (288 S) 8,108.000

0.000

900-00012  
 

60,647.848,108.000

0.00

8,108.000

LF  

7.48000

0218 Added Item (Dollar)/ Sturgeon Extra Work 22,341.700

0.000

900-00006  
 

22,341.7022,341.700

0.00

22,341.700

DOL 

1.00000

0219 2 In Elec Cond (Bored) 774.000

0.000

613-00206  
 

18,576.00774.000

0.00

774.000

LF  

24.00000

CAT 4,498,811.230.004,498,811.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 1) 1.000

0.000

620-00001  
 

19,040.541.000

0.00

1.000

EACH

19,040.54000

0225 Sanitary Facility 1.000

0.000

620-00020  
 

143.751.000

0.00

1.000

EACH

143.75000

CAT 19,184.290.0019,184.29CURRENT AMT0400 $ $ $

$ 4,517,995.520.00$4,517,995.52$CURRENT AMTPROJECT TOTAL


